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Executive Summary 
EOSC-SYNERGY extends the EOSC coordination to nine participating countries by 
harmonizing policies and federating relevant national research e-Infrastructures, scientific 
data and thematic services, bridging the gap between national initiatives and EOSC. 
The objective of this Quality Plan is to establish and enforce effective management 
and quality procedures for EOSC-SYNERGY that will result in high-quality outcomes. 
The organizational structure of EOSC-SYNERGY comprises the Project Coordinator, 
Work Package leaders, Collaboration Board, Project Management Board, and Technical 
Integration Board. These bodies have been established and are fully operational. The 
governance of the consortium and the responsibilities related to the execution and 
monitoring of the project have been defined [Section 2].  
The project internal communication channels and tools were established during the 
first project month [Section 3]. Face to face meetings of the individual Work Packages, cross 
Work Packages and project bodies took place at the project Kick-off Meeting. The meeting 
was organized in Santiago de Compostela from 23rd to 26th of September colocated with the 
IBERGRID 2019 [R1] conference. 
Document management guidelines including the recommended structure, naming and 
review process have been defined in detail and established [Sections 4 and 5]. 
Several Key Performance Indicators have been identified and they will be closely 
monitored to assess the progress of the project towards the objectives [Section 6]. 
The project aims to push the EOSC state-of-the-art in software and services life-cycle 
through a quality-driven approach to services integration that will promote the convergence 
and alignment towards EOSC standards and best practices. To this end, the project is 
establishing quality criteria for services and developing tools to streamline the services 
integration. This is an important aspect of the project focus on quality [Section 7]. 
The management tools have been selected and are being used to assist in organizing 
and tracking the project execution [Section 8]. 
The risk management strategy has been defined and the set of risks and their 
mitigation measures has been expanded and detailed [Section 9 and Appendix I]. 




                                                                     
 




This document is a formal deliverable which records the status of the actions towards 
the development of an adequate implementation plan. This concerns the organisation of the 
EOSC-SYNERGY project, the definition of the management bodies, resources allocation, 
information channels and definition of the quality plan. The risk analysis is also described. 
 
1.2 Document organization 
This document is organized as follows: 
● Section 2 describes the governance structure. 
● Section 3 describes the communication channels. 
● Section 4 describes the document management procedures. 
● Section 5 describes the production of official documents together with its review 
process. 
● Section 6 explains the projects metrics related to the different Key Performance 
Indicators.  
● Section 7 describes the quality aspects related to software, services and data 
repositories. 
● Section 8 describes the project management tools. 
● Section 9 describes the risk management strategy. 
● Section 10 refers to the gender action plan. 
● Section 11 contains the reference table. 
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2. Governance Structure 
 
2.1 Project coordinator 
The management of the Project is the responsibility of the Project Coordinator, who is 
in charge of the day-to-day execution of the project. The Project Coordinator will ensure the 
timely delivery of project objectives and deliverables by continuously monitoring the project 
progress against the planned activity.  
The Project Coordinator identifies and tracks issues as well as proposes suitable 
corrective actions (i.e. resource reallocation, task force creation, etc.) that might require a 
formal decision by the consortium. The Project Coordinator will also act as the official point 
of contact between the Commission and the Beneficiaries. 
 The Project Coordinator, appointed by CSIC as lead partner, is Isabel Campos. 
 
2.2 Work package leaders 
The Work Package Leaders are responsible for the scientific and technical work in 
their respective Work Packages. This includes planning and control of all activities within the 
Work Package, preparation of deliverables and the collection of contributions from other 
partners participating in the respective Work Packages for internal and external reports. 
They are expected to raise critical issues to the PMB and to support the Project Coordinator 
in managing and organizing cross-work package relationships within the appropriate activity 
area.  The Work Packages are divided into tasks coordinated by Task Leaders that assist 
the Work Package Leader in the organization and management of the WP activities. 
Each Work Package meets regularly via teleconference. The periodicity is defined by 
each WP leader according to the workplan. Periodical all-hands events will provide 
opportunities for face-to-face meetings within and across WPs.  
The project has six Work Packages has defined in Table 2.1. 
 
 
WP WP name WP leader WP deputy 
WP1 Project Management and Exploitation Isabel Campos 
(CSIC) 
Jorge Gomes (LIP) 
WP2 Capacity expansion at infrastructure level Marcus Hardt   (KIT)  Roksana Dobrzańska (ACK-
CYFRONET) 
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WP3 Fostering Service Integration in EOSC Jorge Gomes   (LIP) Pablo Orviz (CSIC) 








WP6 EOSC Skills development Marcin Plociennik 
(PSNC) 
Helen Clare (JISC) 
Table 2.1: Work Package leaders and deputies 
 
2.3 Collaboration Board 
The Collaboration Board (CB) will be responsible for making decisions affecting the 
composition of the Consortium, resource allocation, for approving changes in the Description 
of Work (DoW), and for all other decisions having a direct legal or financial impact on project 
beneficiaries.  
The CB meet for the first time at the project Kick-off Meeting. It is composed of one 
representative plus an alternate, per partner. The CB Chair selected among its members 
and appointed for a fixed time (12 months). The first appointed chair is Ladislav Hluchý from 
the consortium member IISAS. 
The CB will meet at least twice a year, and at any time upon decision of the Project 
Coordinator or 50% of the Members of the CB. 
 
2.4 Project Management Board 
The Project Management Board (PMB) is responsible for making decisions affecting 
project strategy, including risk management, and for ensuring that the activities are effective 
and carried out according to the agreed schedule. It is also responsible for the quality of the 
project outcome, including deliverables. 
The PMB is composed of the WP leaders plus their deputies and is chaired by the 
Project Coordinator (appointed by the lead partner). 
The PMB will meet at least every month or at any time upon decision of the Project 
Coordinator or 50% of the members of the PMB. The meetings can be either face-to-face or 
via videoconference. 
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2.5 Technical Integration Board 
The Technical Integration Board (TIB) has the role of advising the PMB in the decision 
making processes that affect integration and harmonization of infrastructures and services. 
The TIB will act as a cross-work-package technical body, with the remit of analysing the 
evolution of the technologies along the lifetime of the project, and provide informed advice to 
the PMB when selecting integration technologies for EOSC-synergy resources. 
 The members of the TIB will be chosen from the project consortium members. It will 
have a maximum of two technical experts for each relevant integration area (i.e. computing, 
storage, data repositories and thematic services). 
 
2.6 Conflict resolution 
At all levels within the project (i.e. in the Work Packages and management boards), 
decisions will be made preferably by consensus. Disputes within a Work Package that 
cannot be resolved by the Work Package leader should be referred to the Project 
Coordinator. Any occurrence that may compromise the project schedule will be reported 
immediately to the Project Coordinator that will take the appropriate measures, which may 
include an emergency CB meeting or teleconference as required. Each party involved in the 
issue must present a short document describing their respective understanding of the 
conflict that includes at least one proposed solution. The CB reviews the conflict documents 
and following the procedures of the CB, each member votes on one of the proposed 
solutions. The solution receiving the simple majority is implemented with the chairperson 
casting the tie-breaking vote as necessary. 
 
2.7 Liaison with other EOSC projects 
EOSC-SYNERGY complements on-going activities in other EOSC related projects 
liaising national bodies and infrastructures with other upcoming governance, data and 
national coordination projects. The EOSC-SYNERGY project will collaborate with other 
projects in the EOSC ecosystem either covering different geographic regions or specific 
topics aiming at further extending the coordination of national initiatives and harmonization of 
policies across Europe. The project contains a dedicated Work Package (WP5) dedicated to 
alignment of national policies and practices. Furthermore the project will build upon the 
EOSC recommendations on FAIR data practices delivered by the FAIRsFAIR project to 
foster the adoption of FAIR within the scope of the project. When applicable, the PMB will 
nominate experts to participate in EOSC work groups, task forces and other relevant bodies. 
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2.8 Project quality 
The Task 1.2 Project Quality and Risk Management will assist the Project Coordinator 
in establish and enforce the quality procedures, including: the follow up of the KPIs, assess 
the work and achievements, review and follow up the deliverables and milestones, monitor 
the risks, ethics and gender equality and propose contingency plans, and verify that 
standards and procedures are applied. 
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3. Communication Channels 
 
3.1 Project domain name 
The project office has acquired the eosc-synergy.eu domain which will be used to 
consolidate the most relevant services exposed to the public. The services under this 
domain name are currently the web site and project-specific mail accounts. 
 
3.2 Tools for communication 
The project has chosen a set of web-based tools for internal communication, which 
may be further expanded if needed. The initial set of tools includes:  
● The project web site, which will be maintained by the dissemination team, it is being 
hosted by the consortium member LIP and is available at https://www.eosc-
synergy.eu; 
● For the organization of teleconferences, the project will use the Colibri Zoom [R2] 
service provided by the partner FCCN; As an alternative the videoconference service 
Jitsi [R3] will be also used if required; 
● Workspaces for collaborative work on documents are provided through Google G 
Suite [R4]; 
● Project-specific mail accounts are hosted by the Spanish NREN RedIRIS; 




3.3 Mailing lists and email addresses 
Several project-specific email addresses and mailing lists have been established, 
whose details in terms of composition and management are described in Table 3.1. Further 
mailing lists and email addresses can be created whenever needed upon request to the 
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Address Composition Responsible/Contact 






handled by EGI.eu 
Project Coordinator + 
Communications team 
pmb@list.eosc-synergy.eu Project Management 
Board (WP leaders 
and deputies) 
Project Coordinator 
cb@list.eosc-synergy.eu Collaboration Board 
(Partner contact + one 
alternate) 
Project Coordinator + 
CB Chair 
wp1@list.eosc-synergy.eu WorkPackage 1 team WP1 coordinator 
wp2@list.eosc-synergy.eu WorkPackage 2 team WP2 coordinator 
wp3@list.eosc-synergy.eu WorkPackage 3 team WP3 coordinator 
wp4@list.eosc-synergy.eu WorkPackage 4 team WP4 coordinator 
wp5@list.eosc-synergy.eu WorkPackage 5 team WP5 coordinator 
wp6@list.eosc-synergy.eu WorkPackage 6 team WP6 coordinator 
Table 3.1: Mailing lists and email addresses 
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4. Document Management 
All documents related to the project such as deliverables, milestones, 
presentations, dissemination materials and any other outcome of the project will be 
stored in a document repository managed by the Project Office. Sharing materials 
between project participants aiming at collaborative work will be handled through 
Google G Suite. 
  
4.1 Document naming conventions 
The documents will be stored and identified according to the following naming 
conventions: 
 
EOSC-SYNERGY-<DOCUMENT IDENTIFIER>-V<VERSION NUMBER> 
 




The identifier depends on the document type: 
● Dx.x for deliverables ( e.g. D1.1) 
● Mx.x for milestones (e.g. M1.1) 
● WPx-minutes-YYYY-MM-DD for minutes (e.g. WP1-
minutes-2019-09-12, PMB-minutes-2019-09-12, T1.2-
minutes-2019-09-12) 




Version number (e.g. 1, 2, 3, …) 
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4.2 Documents and their structure 
Templates have been created for project documents and presentations. The templates 
enforce a set of information items to ensure coherence across documents, facilitate reading 
and ensure quality. 
 
4.2.1 Document guidelines and limits 
The following guidelines and limits apply to the EOSC-SYNERGY documents: 
● Documents must be concise and easily readable; 
● The size of the documents, particularly deliverables and milestones, is limited to 30 
pages plus annexes, exceptions must be reported in advance and authorized by the  
PMB; 
● The executive summary when present must provide a summarization of the content 
from which a reader can obtain the most important information without having to read 
the complete document; 
● Figures and tables must have captions and must be referenced in the text. 
 
4.2.2 Document delivery slip table 
 Each document will contain the following information: 
● Logos of the project and European Commission; 
● Name of the project (EOSC-SYNERGY or EOSC-Synergy use the form consistently); 
● Project grant agreement number (857647); 
● Title;  
● Cover page table; 
● Abstract; 
● Dissemination level in the footer (PRIVATE, CONFIDENTIAL, PUBLIC); 
● Copyright notice; 
● Delivery slip table; 
● Document log table. 
 
Deliverables and other large or complex documents must also include: 
● List of acronyms; 
● Table of contents; 
● Executive summary; 
● Introduction; 
● References; 
● Annexes (when applicable). 
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4.2.3 Document cover page table 
The cover page table is depicted in Figure 4.1 and includes: 
● The document identifier composed of project name and identifier; 
● Date of release (dd/mm/yyyy); 
● Project source activity (WPx, PMB, CB, or any other body); 
● Leader partner responsible for the document; 
● Document status (DRAFT, PUBLIC); 
● Dissemination level (PRIVATE, CONFIDENTIAL, PUBLIC); 
● Document link (https://...). 
  
 
Figure 4.1: Document cover page information 
 
4.2.4 Document delivery slip table 
The delivery slip table is depicted in Figure 4.2 and includes: 
● In the first row (From) the first and last name of the person responsible for the 
document delivering it for review, the partner acronym and project activity (.e.g. 
LIP/WP3) and the date of delivery; 
● In the second row (reviewed by) the first and last names of the review moderator and 
reviewers, the partner acronym and project activity for each of them, and the date 
when the review was finished; 
● For deliverables since they are approved by the PMB the third line (Approved by) 
must contain PMB in the name, PO in the Partner/Activity, and the date of approval. 
For other documents should contain the first and last name of the person or project 
body approving the document, partner acronym and project activity (e.g. LIP/WP3) 
and the date of approval. 
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Figure 4.2: Document delivery slip 
 
4.2.5 Document log table 
The document log table is depicted in Figure 4.3 and includes one row for each 
version of the document. The version number of the last row must match the version number 
in the document identifier as previously defined. Each row contains: 
● The version of the document in the first column (Issue); 
● The date when that version was finished in the second column (Date); 
● Description of the document changes in the third column (Comment); 
● Name of the authors and acronym of the partner in the last column (Author/Partner); 
● The name of the authors can be in a short format (e.g. J. Gomes/LIP). 
 
Figure 4.3: Document log 
 
4.3 Presentations and their structure 
Each presentation must include the following information in the first slide: 
● Logos of the project and the European Union; 
● Project grant agreement number (857647); 
● Title of the presentation; 
● Authors and project role or corresponding activity; 
● Optional logos of the project partners. 
 
The last slide should include: 
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● The URL for the project web site (www.eosc-synergy.eu); 
● The contact address for further information such as the project communications e-
mail address (communications@eosc-synergy.eu) or the author address. 
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5. Deliverables & review process 
The project deliverables and milestones will follow a formal process from editing to 
review and publication.  
 
5.1 Document editing 
5.1.1 Document formats 
The documents can be delivered for review in Open Office, or Microsoft Office formats 
or through Google G Suite, other formats must be previously agreed with the review 
moderator. The final format for submission to the European Commission must be PDF. 
 
5.1.2 Responsible partner 
Each deliverable has a project partner which is responsible for the document content 
and editing under the supervision of the corresponding WP leader and in cooperation with 
the relevant task leaders. 
 
5.1.3 Work package leader supervision 
The supervision of the WP leader includes technical aspects, conformity to 
requirements and quality aspects (coherence). In particular, the WP leader must verify that:  
 
● The document is technically correct; 
● The edition rules are respected: the format of the document is correct, the 
presentation, the identification, the title pages, the summary, the glossary, the 
annexes, etc; 
● The content of the document is coherent itself and contains all the information 
necessary for its comprehension; 
● The content of the document is compliant with other documents; 
● If the document has to be incorporated into another document, the resulting 
document's coherence must be checked. 
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5.2 Document review 
5.2.1 Review process 
The Project Management (WP1) starts the review process, by nominating reviewers 
within the members of the consortium not directly related to the creation of the document. 
The reviewers will make an assessment of the points defined in the previous section. One of 
the reviewers will have the role of review moderator. The moderator collects the feedback 
from the reviewers and reports to the PMB on the review outcome which can be: 
 
1. Approved with no changes or minor changes (e.g., typos); 
2. Approved subjected to changes; 
3. Not approved. 
 
The follow-up procedure for each of the above cases will be: 
 
1. The author(s) simply correct(s) the errors and issue(s) the document as approved; 
2. The author(s) make(s) the necessary changes, which are proposed to the reviewers 
(this may be iterative, but must be achieved within the review calendar). Once all the 
changes are made and accepted the document is re-issued as approved; 
3. The author(s) re-work(s) the document, which is then re-issued as a further draft that 
is again reviewed and subjected to the approval of the PMB. If needed the conflict 
resolution procedure can be applied. 
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5.2.2 Review calendar 
The calendar for the production and revision of deliverables and milestones is defined 




Status Material available 
6 weeks TOC Document created with Table of 
Contents. 
4 weeks Draft Full draft is made available for 
preliminary content check by the 
reviewers, PMB and other 
interested parties. 
2 weeks Review A review takes place, thus may 
require multiple iterations. 
1 week PMB review Document is reviewed by the PMB. 
Deadline PO submits deliverable 
to the EC 
Final version is available in the 
document repository. 
Table 5.1: Document review calendar 
 
 
Once the review process has been completed and approved by the PMB, the project 
office will produce a PDF of the document and upload this to the document repository and 
submit the material to the European Commission. 
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6. Project metrics and KPI 
The project progress towards the objectives is monitored through the Key Performance 
Indicators (KPIs) and their related metrics as defined in Table 6.1. The quality control will be 
performed by WP1, which will collect KPIs and activity metrics to assess the progress and 
identify improvements. 
 
Key Performance Indicator (KPI) Target 
(Base/Stretch) 
KPI 1 – Number of new data centres federated into EOSC 7/11 
KPI 2 – Number of non-European resources added to EOSC 3/5 
KPI 3 – Number of services integrated with the EOSC Portal 5/8 
KPI 4 – Number of FAIR-compliant data collections 8/12 
KPI 5 – Software Quality Assurance (SQA) mechanism in place TRUE 
KPI 6 – Number of services that went through SQA validation 10/20 
KPI 7 – Collaboration in place with EOSC-related projects 4/8 
KPI 8 – FAIR recommendations implemented TRUE 
KPI 9 – MOOC platform in production TRUE 
KPI 10 – Number of universities collaborating in skills development 6/12 
KPI 11 – Number of tutorials uploaded to the platform 7/15 
KPI 12 – Number of requests for online self-training 50/100 
KPI 13 – Number of contributions coming from national roadmaps 
analysis 
8/10 
KPI 14 – Organization of meetings/workshops with national stakeholders 5/8 
KPI 15 – Consolidated input documents to the EOSC Coordination 
structure 
5/8 
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7. Software and services Quality Assurance 
The EOSC-SYNERGY project will push the EOSC state-of-the-art in software and 
services life-cycle through a quality-driven approach to services integration that will promote 
the convergence and alignment towards EOSC standards and best practices. 
The project will integrate national infrastructure services, thematic services and data 
repositories within the EOSC platform so that they can be more easily found, accessed and 
used. Making these resources properly available in EOSC often requires specific knowledge, 
harmonization and integration. To support and foster the integration of these and other 
prospective resources, WP3 will implement a quality-driven approach aimed at streamlining 
the integration process and reward efforts towards quality. The objective is to provide 
incentives to service developers and service providers towards the adoption of processes 
and guidelines that ultimately contribute to improve the quality of the services and related 
software integration. This will be achieved by making the conformance and positive 
attributes of the services more visible. It is expected that such additional visibility will lead to 
increased adoption by developers and providers. Additionally, end-users, developers and 
providers will also benefit from having more systematic access to the quality attributes of the 
EOSC services and their underlying software integration. The detailed objectives of this 
strategy are:  
 
● Manage the integration process of thematic and infrastructure services in EOSC, 
focusing on validation, delivery and deployment of software components. Thematic 
services will be integrated within WP4, while infrastructure services and repositories 
will be integrated within WP2. 
● Consolidate a Software Sustainability baseline for service validation, harmonized with 
de-facto standards and specifications of software quality and security assessment. 
● Rely on automation to speed up the validation and certification of the services 
software. 
● Promote incentives for the adoption of quality practices by the definition and 
implementation of a badge issuing process to recognize the achievements in relation 
to the baseline recommendations. 
● Develop a Software Quality Assurance (SQA) as-a-service to facilitate the 
development, delivery and integration of existing and prospective EOSC services. 
● Foster the adoption and compliance of FAIR data practices by the scientific 
communities through the implementation of a mechanism to support FAIR 
recommendations. 
 
Further technical details will be provided in month 10 through the deliverable D3.1 
Software Maturity baseline, and in month 15 through the deliverable D3.2 First prototype of 
Service Integration platform. 
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7.1 Software and services maturity baseline 
Through task 3.1 the project will consolidate a software maturity baseline for EOSC 
software and services that will contribute to improve quality, reliability, maturity, reusability, 
discoverability and transparency of the software, through the adoption of Software Quality 
Assurance (SQA) practices. The application of this concept, will ensure that service software 
components are open and secure (with static and dynamic security testing), with readable 
source code (with style standards) and compliant with the expected functionalities, both in 
terms of operational (with test-driven development) and behavioural requirements (with 
behaviour-driven testing). The use of software repositories and verification pipelines will 
enable new versions of the services to be continuously delivered and integrated in EOSC. 
The software baseline will be based on the Software Quality Assurance Baseline Criteria for 
Research Projects [R6] initially created in the INDIGO-DataCloud [R7] project and later 
adopted by other projects such as DEEP-Hybrid-DataCloud [R8] and eXtreme DataCloud 
[R9]. The services baseline will further extended the set of software quality criteria to the 
delivery of services.  
 
7.2 Quality incentives 
The incentives for the adoption of quality practices will be implemented through quality 
badges to be awarded in recognition of the achievements in relation to the baseline 
recommendations. The badges will promote transparency and traceability, as they will allow 
tracking down the quality achievements for future access and review. This assessment is 
also an incentive for the adoption of EOSC and FAIR practices as it appears as a symbol of 
trust and quality. The quality badges constitute an innovation towards the foundations for a 
future EOSC-ready stamp. 
 
7.3 Integration platform 
Task 3.2 will implement an EOSC service integration platform that will put into practice 
the quality baseline. The platform will rely, to the extent possible, on automation in order to 
be cost and time-efficient. For this purpose the platform will leverage Continuous Integration 
services, i.e. Jenkins [R10], the validation steps will be performed through Continuous 
Integration and Continuous Delivery pipelines. The platform will interact, through open APIs, 
with common, de-facto online software repositories. The automated deployment and on-
demand provisioning of services will be evaluated, aiming to be prototyped and eventually 
integrated with the EOSC marketplace. The platform will be openly available as-a-service so 
that the validation of Software Maturity baseline can be triggered on demand for any given 
software release, and enabling external service providers to check the conformance while 
integrating their services in EOSC. 
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7.4 EOSC and FAIR data principles 
Finally, the project will contribute to the uptake of EOSC FAIR data principles, building 
upon the EOSC recommendations on FAIR data practices delivered by the FAIRsFAIR 
project [R11]. The outcomes of FAIRsFAIR will be analysed and if deemed necessary further 
recommendations will be merged into a quality baseline. Similarly to the integration platform, 
a technical framework will be designed to support the recommended data practices 
operationally at the level of implementation, validation and monitoring. 
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8. Project Management Tools 
To keep track of the internal progress the project uses Trello [R12] to support the 
project management, promote organization and foster communication among the Work 
Packages and Tasks. The board is depicted in Figure 8.1, it has been organized with list for 
each WP. Each WP general list contains cards for milestones, deliverables and actions. 
Each card contains detailed information about the work to be accomplished, the due date, 
associated team members, specific tasks to be accomplished, attachments and comments 
from the team members. These cards can be moved to the priority or ongoing lists as the 




Table 8.1: Partial view of EOSC-SYNERGY Trello board 
 
 
9. Risk management 
A set of risks has been identified together with mitigation measures as described in the 
Annex I Table A1.1. The strategy to handle the risks will rely on the monitoring of the 
progress activities within each Work Package by the WP leaders. Together with the 
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assessment of the progress of each task, WP leaders have the responsibility of periodically 
checking the status and impact of the risks relevant to their Work Package and apply the 
appropriate measures to minimize their impact. This systematic risk identification and 
evaluation will take place during the WP weekly/biweekly meetings. 
The status of each risk will also be monitored by the PMB, which will rely on the 
information provided by the Work Package leaders and will perform a high-level and cross-
WP analysis of the risks. This will ensure both an independent and a global assessment. 
The PMB will evaluate the risks so that appropriate countermeasures can be defined. 
If major changes are needed the PMB will define a proposal for a contingency plan, which 
will be submitted to the CB for approval. 
 
 
10. Gender Issues 
The project management is completely engaged with promoting a working atmosphere 
free of any type of discrimination for gender reasons. In this sense no issues were identified 
during the proposal preparation time nor during the initial stage of the project. 
The Project Management will make sure that the selection of profiles to participate in 
the different bodies of the project will take place by evaluation exclusively the relative merits 
of the candidates from a curricular point of view. 
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Annex I - Risk table 
 
Risk Risk description WPs Risk mitigation measures 
R1 Name: Fail to attract new 
resource providers to EOSC 
Probability: Low 
Impact: Lower regional 
capacity in EOSC. 
WP2 Dissemination at regional/national level 
targeting digital infrastructures; bridging 
with the resource providers. Provide 
training to infrastructure managers to 
overcome integration issues. 
R2 Name: Lack of opportunities 
or willingness to integrate 
common services; federation 
& collaboration services 
vertically or with added value 
and thematic services 
Probability: Medium 
Impact: Less regional 
services available in EOSC. 
WP2 
WP4 
Dissemination at national level. Bridging 
with user communities and resource 
providers. Facilitate integration processes. 
Reward service integration through a 
quality-based approach. 
R3 Name: Issues with 
dependencies on current 
EOSC services supported by 
other projects. 
Probability: Medium 
Impact: Delays in service 
integration, operational issues. 
WP2 
WP4 
Close coordination with ongoing EOSC 
related projects. As national infrastructures 
contribute to foster stability of the EOSC 
core functions. Make the EOSC-SYNERGY 
software and service quality assurance 
developments available to other projects. 
R4 Name: Lack of engagement 
with the proposed Software 
Quality procedures 
Probability: Medium 
Impact: Lower project impact, 
fewer opportunities to boost 
EOSC services quality and 
adoption. 
WP3 Targeted dissemination towards open 
source communities and promoting 
software quality and best practices. 
R5 Name: New services fail to 
attract new users beyond the 
original target. 
Probability: Low/Medium 
Impact: Lower project impact, 




The services proposed for integration in 
EOSC are developed and backed by the 
relevant user communities. Target training 
and dissemination activities to increase 
adoption. 





Organize concertation meetings with the 
support of the EOSC Executive Board and 
the EC. 
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related projects 
Probability: Medium 
Impact: Lower project impact. 
lower EOSC uptake and 
visibility. 
R7 Name: Withdrawal of key 
partners, experts or 
developers including BREXIT 
Probability: Medium/High 
Impact: Key competence of 
the project could be lost. 
Outcomes associated with the 
withdrawing partner might not 
be delivered. Withdrawal of a 
country will reduce the 
regional scope. 
ALL The work will be taken over by personnel 
from the same or other partners involved in 
the relevant activities and having similar 
expertise. Withdrawal of a key partner 
might cause delays and result in partial 
outcomes, but the main goals will be 
completed. Each key partner that is critical 
for a specific activity has an alternative 
partner with enough knowledge to overtake 
its role.  
R8 Name: Effort needed is 
underestimated 
Probability: Low/Medium 
Impact: Execution schedule 
and completion of objectives 
can be affected. 
ALL The partners’ expertise from previous 
projects, ensures proper estimation of 
effort. During the first phase of the project, 
each WP is carefully planning the activities 
and the PMs allocated matching them to 
the available resources. The activities will 
be closely monitored and deviations will be 
promptly addressed. 
R9 Name: Insufficient 
development of the 
exploitation strategy 
Probability: Low 
Impact: Exploitation goals 
might not be reached. 
WP1 The project will prepare an exploitation plan 
that will be evaluated and updated along 
the project development. Exploitable results 
and related activities will be monitored to 
identify the need for further actions. 
R10 Name: Failing to timely deliver 
a component or result. 
Probability: Low/Medium 






Delivery of components and results will be 
closely and continuously monitored, using 
timeline, milestones and deadlines in order 
to ensure that the project is able to deliver 
them in time. Based on this monitoring, 
effort might be moved across WPs or tasks 
in order to meet the objectives. 
R11 Name: Project outcomes are 
not adopted. 
Probability: Medium 
Impact: Decrease in project 
impact, less alignment in 
EOSC. 
ALL The project already includes key resource 
and infrastructure providers that are 
committed to the solutions foreseen to be 
implemented or endorsed by the project. 
Through the exploitation activities the 
adoption and interest will be monitored and 
targeted dissemination, training and/or 
concertation actions performed. 
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R12 Name: User requirements for 
services are not complete. 
Probability: Medium 
Impact: Services may not 
meet user expectations, 
services integration or 




The services proposed for integration in 
EOSC are being developed and backed by 
the user communities to match their 
requirements. The partners include both the 
user communities and resource providers 
with experience in service integration. The 
integration and related developments will 
be closely monitored to identify and fix the 
gaps. 
R13 Name: Integration of services 
into EOSC is postponed due 
to unforeseen infrastructure 
requirements or lack of 
expertise. 
Probability: Low 
Impact: Delays in the service 
commissioning. 
 The project includes key resource and 
infrastructure providers that are committed 
to the services and solutions to be 
provided. The partners have extensive 
experience in service integration. The 
project will develop a quality driven 
approach to facilitate service integration 
and commissioning. 
R14 Name: Software developers 
within the project not fully 
complying with the proposed 
Software Quality Assurance 
(SQA) process. 
Probability: Low 
Impact: Lower software 
quality, increased operational 




The SQA procedures are based on the 
INDIGO-DC software quality baseline, 
which has been successfully applied in 
previous projects. Most software 
developers within the project are already 
familiar with the baseline concepts. WP3 
will work closely with WP4 to promote and 
assist in the adoption of the baseline and 
related tools. 
R15 Name: Delay in services 
software release with respect 
to previously agreed schedule. 
Probability: Medium 
Impact: Delay in the adoption 




Partners have expertise in services 
integration, software quality assurance and 
services deployment and operation. The 
evolution of the developments and 
integration will be carefully monitored and 
the effort adjusted. 




assessment, difficulties in 
harmonization, difficulties in 
EOSC uptake. 
WP5 Liaise with EOSC governance bodies and 
with other countries already engaged, in a 
coordinated effort to reach out to national 
authorities. Exploit the national links 
between the partners and their funding 
authorities or governments. 
R17 Name: Low adoption of the 
online training platform and 
self-training infrastructure. 
Probability: Low 
Impact: Decrease in project 
WP6 Improve the dissemination strategies 
towards concrete stakeholder groups; 
contribute to create more appealing training 
materials. Engage with academic 
institutions to embed skills and resources 
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impact, slower EOSC uptake. 
 
and create guidelines to publicize and 
improve the visibility of training materials. 
R18 Name: Lack of engagement 
by academic institutions. 
Probability: Low/Medium 
Impact: Decrease of available 
materials and their quality, 
less impact. 
WP6 The partners are directly involved with 
academic institutions and have among their 
staff researchers that are experts in the 
fields targeted by the training and/or also 
teach in universities. Improve dissemination 
and promote the advantages of the 
platform. 
R19 Name: Lack of engagement 
towards FAIR data practices 
Probability: Medium 
Impact: Less impact, less 





Dissemination of the FAIR data practices 
raising awareness via the project 
communication channels, creating 
recommendations and a quality baseline for 
data repositories, provide tools to assess 
FAIR compliance, provide real repository 
examples. 
 




Annex II - Document template 
A generic document template has been designed and follows in the coming pages. 
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Executive Summary 
EOSC-SYNERGY extends the EOSC coordination to nine participating countries by 
harmonizing policies and federating relevant national research e-Infrastructures, scientific 
data and thematic services, bridging the gap between national initiatives and EOSC. 







This document is a formal deliverable which records the status of the actions towards 
the development of an adequate implementation plan. This concerns ... 
 
1.2 Document organization 
This document is organized as follows: 
● Section 2 describes ... 
● Section 3 describes ... 
● Section 4 describes … 
● ... 





                                                                           
 
EOSC-SYNERGY – RIA 857647 PUBLIC  6 
2. Section title 
Text ... 
2.1 Subsection title 
Text ... 
 
2.2 Subsection title 
Text ... these are defined in table 2.1. 
 
 
xx xx xx xx 
    
    
    
    
    
    







                                                                           
 

















                                                                           
 















● Text ...; 
● Text …; 
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5. Section 
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7. Section 
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8. Section 




Text …  
R1 Definition ... 
R2 Definition ... 
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